





**ZORRA TWS.P.**



|   | <u>CONTRACT</u>                           | <u>PROPOSED START</u> | <u>PROPOSED COMPLETION</u> |
|---|---|-----------------------|----------------------------|
|  | 6-2022<br>SIDEWALK CONTRACT<br>TOWN HALL  | SPRING, 2022          | MAY 20th, 2022             |
|  | 1-2022<br>CHERRY STREET<br>RECONSTRUCTION | MAY 24th, 2022        | SEPTEMBER 2nd, 2022        |
|  | 3-2022<br>THAMES STREET<br>WATERMAIN      | JUNE 6th, 2022        | AUGUST 12th, 2022          |
|  | 4-2022<br>GUIDERAIL CONTRACT              | TBD                   | TBD                        |
|  | 2-2022<br>PAVING CONTRACT                 | AUGUST 2nd, 2022      | SEPTEMBER 30th, 2022       |

NOTE: PROPOSED DATES ARE SUBJECT TO CHANGE DUE TO UNFORESEEN CIRCUMSTANCES.

**2022 PROPOSED CONSTRUCTION SCHEDULE**



PROJECT NAME: CAPITAL PROJECTS  
SCALE: N.T.S.